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4300 Cherry Creek Drive South
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Mr Tim Rehder

RFCA Project Manager

United States Environmental Protection Agency
999 18" Street, Suite 500

Denver, Colorado 80202-2466

Dear Mr Gunderson and Mr Rehder

Enclosed 1s the Rocky Flats Cleanup Agreement (RFCA) Implementation Quarterly Status
Report for the First Quarter Fiscal Year 2000 Notable achievements during this quarter
included the demolition of the first major plutonium building at the Rocky Flats Environmental
Technology Site, Bullding 779, progress by the Actinide Migration Evaluation Group, and
subrmattal to the Colorado Department of Public Health and Environment and the Environmental
Protection Agency (EPA) of the Industnal Area Characterization and Remediation Strategy
Also, the RFCA parties agreed to pursue a proposal for the EPA to assume responsibility for 903
Pad remediation

Please provide your comments to me by mid-February so we can finalize the document and
distribute 1t to the stakeholders by the end of the month

If you have any questions or comments, please contact me at (303) 966-5918 or Glenn Doyle at
(303) 966-3087

Sincerely,

Q8.0 e
Joseph A Legare
Assistant Manager

for Environment and Infrastructure
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QUARTERLY STATUS REPORT
RFCA IMPLEMENTATION
ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
FIRST QUARTER FISCAL YEAR 2000

10 Introduction

Pursuant to paragraph 263 of the Rocky Flats Cleanup Agreement (RFCA or Agreement) this
quarterly status report presents the progress toward implementation of activities covered under
the Agreement The RFCA 1s a legally binding agreement between the Department of Energy
(DOE), the Environmental Protection Agency (EPA), and the Colorado Department of Public
Health and Environment (CDPHE) to accomplish required cleanup of radionuciide and
hazardous substance contamination at and from the Rocky Flats Environmental Technology Site
(RFETS or Site)

This report describes key activities that occurred from October 1999 through December 1999
(referred to as the first quarter of fiscal year [FY] 00) The sections of this report are organized
into the following topics (1) Introduction, (2) Key Site-wide Activittes Supporting RFCA and
Site Closure, and (3) List of Approved Decision Documents

20 Key Site-wide Activities Supporting RFCA and Site Closure
21  Industrial Area Operable Umt, Building 779 Cluster Closure Project

The Decommussioning Operations Plan (DOP) for the Building (B) 779 Cluster Project was
approved by CDPHE on February 6, 1998 As of December 31, 1999, the following activities
were completed or imtiated

(1)  The Closeout Radiological Survey Report and the Non-Radiological Closeout
Report for the Admunistrative Area of B779 was completed and approved by the
DOE, Rocky Flats Field Office (RFFO) and CDPHE,

2) Demolition of the Administrative Area of B779 was completed,

(3)  The Closeout Radiological Survey Report and the Non-Radiological Closeout
Report for the Annex A area of B779 was completed and approved by DOE,
RFFO and CDPHE,

(4)  The Closeout Radiological Survey Report and the Non-Radiological Closeout
Report for B779 Mamn Building was completed and approved by DOE, RFFO
and CDPHE,

5) Demolition of B779 Main Building and Annex B (remainder of B779), was
mtiated on December 30, 1999

6) Buildings 784, 785, 786 787 (Cooling Towers) were demolished,

7 Building S783 (Metal Paint Storage Bldg ) was removed,

(8) Three above ground storage tanks were removed,

® Stripout of B782 (Filter Plenum Facility) was imitiated




22  Actimide Migration Evaluation

During the first quarter of FY00, the Actinide Migration Evaluation (AME) Group conducted the
following activities

) A regulator and stakeholder meeting was held on October 4, 1999 to discuss (a)
so1l aggregation properties, (b) the results of the air modeling (c) summary of
redox and colloid expenments (d) plutonium bio-uptake and (e) the status of the
903 Pad remediation project

(2)  The watershed erosion (WEPP) modeling for the South Interceptor Ditch, Woman
Creek and Walnut Creek watersheds and the sediment transport modeling (and the
results report) was revised based upon comments from Dr Leonard Lane,

(3)  The redox experiments and final reports were completed,

4) The draft uranium geochemical modeling report was reviewed,

(5)  Documentation for conducting uranium Inductively-Coupled Plasma/Mass
Spectrometry analyses at Los Alamos National Laboratory for RFETS
groundwater samples was prepared,

6 Documentation for collection of concrete and soil samples for determining the
plutonium, americium, and uranium valence states of the sample was prepared,

(7)  Summary of FY00 work scope was prepared, and

8) Two aseptic groundwater wells were installed

A pubhic AME meeting was held on January 10, 2000, to discuss so1l kriging results, AME work
scope progress, and comments on the conceptual model Results of the meeting will be included
1n next quarter’s report

23  Industrial Area Characterization and Remediation Strategy

The Industrial Area Charactenzation and Remediation Strategy (IA Strategy), submutted to
CDPHE and EPA 1n FY99, provides a roadmap to closure of the Industrial Area (IA) Operable
Unit (OU) The IA Strategy integrates characterization and remedsation of the IA individual
hazardous substance sites (IHSS) with decontamination & decommisstoning (D&D) activities
The IA Strategy also addresses other interfaces and streamhining actions essential to achieving
the goals of the 2006 Closure Project Baseline

The first action of the IA Strategy s to develop an Industnal Area Sampling and Analysis Plan
(IASAP) Development of the draft IASAP was initiated during the first quarter of FY00 A
Working Group was established and was comprised of representatives from CDPHE, EPA, DOE
and the Kaiser-Hill Team Working Group tasks included development of draft data quahty
objectives (DQOs), a data filter process for assessing usability of existing analytical data from the
IA, and review of the existing data management processes to determine needed upgrades to the
Soil Water Database The DQOs will guide charactenzation of the IA to support remediation, and
ensure that the characterization data will also support the Comprehensive Risk Assessment
Consensus on the DQOs by CDPHE, EPA, DOE and the Kaiser-Hill Team 1s expected early in
the second quarter of FY0O0 A draft IASAP will be developed after consensus is reached on the
DQOs The IASAP will require approval by EPA and CDPHE prior to implementation




2.4 Buffer Zone Operable Unit, 903 Pad

To address the EPA’s and CDPHE’s concerns about the large scope of environmental restoration
work currently scheduled for the final two years of the RFETS closure project, the RFCA Parties
have agreed to pursue a proposal for the EPA to assume responsibility for 903 Pad remediation

If this proposal 1s adopted, the DOE agrees to provide funding to the EPA for the remediation
The Parties believe that any such remediation project assumed by the EPA should begin in FY02
The Parties will define the regulatory, site support, and contractual framework of the proposal by
June 30, 2000 In the event 903 Pad remediation 1s not assumed by the EPA 903 Pad remed:ation
by the Site contractor will begin in FY03 with completion 1n FY0S

25  RFCA Milestones and Target Activities

RFCA FYO00 Milestones were established on january 4 1999, and are included as Attachment |
Since the muilestones were established after the close of the first quarter of FY00, there will be no
progress report on the status of the milestones until next quarter’s report  Target activities for
FYO00 have not been established

30  List of Approved Decision Documents

Thus list of approved decision documents provides the information for the update to RFCA
Attachment 12

(1)  CDPHE and EPA approved the RFCA Standard Operating Protocol (RSOP) for
the disposition of concrete rubble on October 18, 1999

) CDPHE approved the Building 776/777 Closure Project Decommissioning
Operations Plan on November 5, 1999

(3) A mmor modification to the Decommuissioning Operations Plan for 776/777 was
approved by CDPHE on December 15, 1999 This minor modification describes
unit-specific closure information and removal of RCRA units withun set 62




Attachment 1 RFCA FY00 Milestones

RFCA FY00 MILESTONES

FY00-M2

Complete demolition to slab of B779 by 9/30/00

FY00-MS5

Ship 6000m3 of LL/LLMW between 10/1/99 and 9/30/00

FY00-M6

Complete 86 shipments to WIPP during FY00 This assumes WIPP is open and
remains open during the fiscal year, WIPP receives a RCRA disposal permit and
can accept Rocky Flats TRU and TRM by February 2000 NMED certifies
shipments of Rocky Flats waste to WIPP by February 2000

FY0O0-new

Store TRU waste 1n B906 by September 1, 2000 If B906 1s needed prior to
September 1, 2000, for TRU waste storage, then B906 must be ready 1n time to
not impact residues or D&D (1¢ Slowing down the generation rate of TRU
waste 15 not an acceptable means of meeting this milestone)

FY00-new

Complete 18 D&D worksets between 10/1/99 and 9/30/00




